
Ken Legg Selected Administrator for
Southeastern 

Ken Legg, Assistant Administrator, Power
Resources, was selected as Administrator for Southeastern
effective July 6, 2008. Ken succeeds Jon Worthington
who was appointed Administrator for Southwestern
Power Administration headquartered in Tulsa, Oklahoma. 

New Employee at SEPA 
SEPA recently hired a new employee to replace employees who retired and/or trans-

ferred to other positions within the agency: 
n Donamika Austin, Hydraulic Engineer (Power Resources Division) 

Risk Assessment Audit for IT 
Southeastern recently received the results of an independent risk assessment. The

assessment evaluated the risks and vulnerabilities of Southeatern’s computer systems and
network, and the results will be used to complete the agency’s recertification and accred-
itation in the IT area. 

FY 2009 Budget Update 
The President’s budget for FY 2009 included a requested
appropriation of $7.4 million for Southeastern’s Program

Direction and expenses, as well as requested authority to
spend up to $63.5 million of Southeastern’s power
and receipts on Purchase Power and Wheeling

requirements. The House Subcommittee on Energy and
Water Development approved those requested levels as part

of their proposed Appropriations Bill on June 17, 2008. The full
Appropriations Committee passed the proposed Energy and Water

Development Appropriations Bill with the same suggested levels of funding for
Southeastern on June 25, 2008. 

The Senate and House Energy and Water Development bill was approved by the
Subcommittee and at the full committee level. The House and Senate have not yet sched-
uled a floor vote on this Appropriations Bill. Due to the upcoming transition of
Administrations, a long-term Continuing Resolution for FY 2009 is widely expected.

Net Zero 
The Office of Management and Budget, in conjunction with Southeastern and the other 

Power Marketing Administrations (PMAs), sent a packet of data related to Net Zero to the 
Congressional Budget Committees on June 27, 2008. These committees met in February
2008 regarding the issue of reclassifying the receipts associated with the PMAs’ annual
expense from the “mandatory” to the “discretionary” side of the budget so they can offset
the annual appropriations of the PMAs. The data that was recently sent to the Budget
Committees addresses the questions that were raised during that meeting. The goal is to
get agreement on receipt reclassification from the Budget Committees in the near future.
This would allow Net Zero to move forward as part of the FY 2010 appropriations process. 

CALENDAR OF EVENTS

SERC Regional Studies
Joint Meeting
August 6-8, 2008
Birmingham, AL

CFO Field Meeting
August 12-13, 2008

Oak Ridge, TN

Nashville District, COE
Operations Conference

August 26-28, 2008
Chattanooga, TN

APPA Region 1 & 4
Meeting

September 3-5, 2008
Indianapolis, IN 

DOE EEO/Diversity
Manager’s Meeting
September 9-11, 2008

Washington, DC

APPA Region 2 & 3
Meeting

September 22-24, 2008
Tampa, FL

SERC Executive Board
Meeting

September 24, 2008
Charlotte, NC

SERC Fall Conference
October 15-17, 2008

Nashville, TN
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Customer Funding 
The Georgia-Alabama-South Carolina System’s Project

Review Committee (PRC) recently approved “Work Item #6”
which consists of the following work packages: 

West Point Project: 
install excitation systems in units 2&3 $     380,000 

Allatoona Project: 
transformer supply $  3,500,000 

Allatoona Project: 
new switchyard supply/plans and specs $  1,095,000 

Walter F. George Project: 
transformer plans and specs/supply $  6,535,000 

Carters Pump Storage Facility: 
unit 4 excitation repair $     150,000 

Hartwell Project: 
unit 4 rotor rim repair $     530,000 

Russell Pump Storage Facility:
install unit circuit breakers (1-4) $     870,000 

Maximum Total Funding Requirement: $13,060,000 

Work Item #6 will provide adequate funding for the items
listed above. The Sub-Agreement has been finalized and exe-
cuted. All of the exhibits and an overview have been finalized
and mailed to participating customers. 

A meeting is scheduled for August 21, 2008, to discuss
potential work items for Customer Funding for the Kerr-Philpott
System. If the PRC approves a work item to be funded, a Sub- 
Agreement will be signed and Southeastern will send out infor-
mation to all participating customers in the Kerr-Philpott
System. 

Cumberland System
Proposed Rates 

The comment period for the pro-
posed rate adjustment for the
Cumberland System ended
July 10, 2008. Southeastern
received comments from six
(6) parties. Southeastern is in the
process of evaluating the comments
before sending the proposed rate schedules
to the Deputy Secretary, DOE, with a request for approval on
an interim basis.

Energy Efficiency: Southeastern 
Co-Sponsors Energy Efficiency Events 

In the past few months, Southeastern’s Energy Efficiency
and Renewable Energy Program co-sponsored energy efficien-
cy educational events with a Georgia Cooperative, Kentucky 
Cooperatives, Electricities of North Carolina, and MEAG. The
Cooperatives’ events focused on residential energy efficiency
and energy efficient appliances. 

Electricities of North Carolina held the APPA Key Accounts
Executive Certification training. Key Accounts Certification facil-
itates promotion of energy efficiency in order to reduce peak
load. MEAG representatives participated in a Leadership in an
Energy and Environmental Design (LEED) Certification Program
that helps MEAG cities reduce peak load and promote sus-
tainable communities. LEED certification will help cities reduce
the risks associated with proposed carbon tax legislation. As a
result of this training, one MEAG staff member was certified as
a LEED Accredited Professional. 

For more information or for additional energy efficiency and
renewable energy sponsorship opportunities, contact Al Pless
at Southeastern (706.213.3847, alp@sepa.doe.gov). 

PowerLine and other SEPA publications are posted on our website: www.sepa.doe.gov. 
For more information contact Melissa Sease, Public Affairs Office (melissas@sepa.doe.gov), 706.213.3812.

GA-Al-SC System FY 08 Cumulative
Net Generation

GEORGIA-ALABAMA-SOUTH CAROLINA SYSTEM
Energy-In-Storage 2007 - 2008



PLANT AVAILABILITY/CAPACITY UPDATE: APRIL - JUNE 2008

GA-AL-SC System
Update
West Point #3 (39MW):
• Rewind work of Unit #3 is complete
• Work scheduled for Unit #2 

postponed until the Fall 2008

Allatoona #1 (35MW):
• Unit out of service due to transformer

#1 failure
• Customer-funded work item: PRC 

approved purchase of 2 new 3-phase
transformers for the project to replace
the failed transformer and the 
transformer for Unit #2

George Rehab:
• The rehab work on Unit #3 continues

and is expected to return to service in
October 2008

• Rehab work on Unit #4 is scheduled 
to begin at that time

Hartwell #5:
• Unit #5 out due to rotor rim problem.

PRC approved funding to repair this 
unit.

Carters #3:
• Unit #3 out of service due to a field 

pole ground. The problem was isolated
and project personnel are working with
a contractor to determine the best 
approach to repair this unit. Estimated
repair time is 1 month.

Russell #6:
• Unit #6 out due to oil leak and 

alignment problem

Cumberland System
Update
Wolf Creek Unit #4 (52MW):
• Rewind work on Unit #4 complete. 

Unit to undergo testing this week.

Customer-Funded Basin Study:
• At the request of the Cumberland

customers, the contractor for the 
Basin Study will develop a construction
work plan for the prioritization list 
which they have developed.

Center Hill:
• Unit #2 returned to service. Unit had 

been out due to an alignment problem.

Cumberland FY 2008-2009 MOA:
• Southeastern, the customers, and the

Corps are developing a Cumberland 
MOA to cover the remainder of FY 
2008- 2009. The group plans to work
toward a long-term MOA.

Wolf Creek Dam Safety Issue:
• The contractor has not completed the

first line of grout. Satisfactory work 
was not obtained in the wrap around 
area of the dam. They are exploring 
other methods which may achieve the
desired results.

• The Corps expects to award the 
contract for the cutoff wall within the 
week, and work on the installation of 
the wall should begin by the end of this
year.

• Weekly Progress Report available 
online:
www.lrn.usace.army.mil/WolfCreek

Center Hill Dam Safety Issue:
• Work has begun on this project. The 

contractor is constructing the work 
platform area on the left rim of the 
dam.

• Once all preparation work is complete,
a grouting program will begin

• Information on Center Hill is available 
online: www.lrn.army.mil/CenterHill

Kerr-Philpott System
Update
Kerr Unit #2 (36MW):
• Rehab work on Unit #4 complete 

and work has begun on Unit #6
• Station service Unit work continues 

and should be completed in August 
2008

Jim Woodruff System
Update
Unit Control and SCADA Systems:
• Installation work on the control and 

SCADA Systems continues
• Work began on Unit #3 and should be

completed by September 2008
• Project peaking operation continues, 

provided project inflows exceed 
6000 cfs


